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ESTI MATE RUN 04/ 20/ 2020

ESTI MATE SUMVARY 14: 36: 26

CONTI D: C22100

PCN: 22100-BI D

COFRS REPORTI NG CATEGORY: 2

ESTI MATE NO. 0003 PROG

CONTRACT DESCRI PTI ON: TIME CHARGED: 56.0 DAYS TI ME ALLOW 69 WORK DAYS
US50C - 23RD LANE DRAI NAGE | MPROVEMENTS PERCENT TI ME: 81.16 ORI G TI ME ALLOW 69 WORK DAYS
PRQIECT NO STA0504- 905

NAME OF ROAD:
PRQIECT COUNTI ES:

CONTRACTOR:
TONY J.

1541 STOCKYARD ROAD

PUEBLO

CURRENT PRQIECT AM:
AWARD PRQJECT AM:
PERCENT COWPLETE:
FUNDS AVAI LABLE:

TOTAL CLAI MS:

uss0C -

23RD LANE

PUEBLO

BELTRAMO AND SONS | NCORPORATED

CO 81001

$ 1,787, 789.00

$ 1, 637, 795. 00
74.91%

$ 448, 610. 37

$ 0. 00

APPROVED FOR PAYMENT BY

(719) 544- 4744

DRAI NAGE | MPROVEMENTS

04/ 18/ 2020
11/ 14/ 2019

DATE TI ME STARTED 12/16/2019
DATE WORK BEGAN

PAY PERI OD ENDI NG

DATE LET

DATE AWARDED

DATE CONTRACT EXECUTED
DATE NOTI CE TO PROCEED

11/ 22/ 2019
12/ 03/ 2019
12/16/ 2019

DATE TI ME STOPPED
DATE ACCEPTED

PARTI CI PATI NG $  1,339,178.63 $ 505, 104. 00
NON- PARTI CI PATI NG 0.00 0.00
TOTAL EARNI NGS 1,339,178. 63 505, 104. 00
STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,339, 178. 63 505, 104. 00
RETAI NAGE -24,566. 93 -3, 679. 82
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 1,314, 611. 70 501, 424. 18
LI QUI DATED DAMAGES 0.00 0.00
AUTCPAY ADJUSTNENT 0. 00 0.00
AMOUNT DUE 1,314, 611. 70 501, 424. 18
OTHER ADJUSTNENTS 0. 00 0.00
PAYVENT DLE s s01,424.18

PRQIECT COMVENT:

ESTI MATE COMVENT:
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PCN: 22100-BI D ESTI MATE RUN 04/ 20/ 2020
PRQJECT: STA0504- 905 ESTI MATE NO 0003 14: 36: 26
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00019  Renoval of Inlet 2. 000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0010 202-00035 Renoval of Pipe 70. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0.00
0015 202-00212 Renoval of Concrete Pavenent (Special) 50. 000 0. 000
Sy 0. 000 0.00
20. 00000 0. 000 0. 00
0020 202-00220 Renoval of Asphalt Mat 2,921. 000 1, 861. 000
sy 1, 060. 000 8, 480. 00
8. 00000 2,921. 000 23, 368. 00
0025 202- 05006 Sawi ng Concrete (6 Inch) 118. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0. 00
0030 202-05026 Sawi ng Asphalt Material (6 Inch) 5, 958. 000 1, 394. 000
LF 32.000 32.00
1.00000 1, 426. 000 1,426.00
0035 203-01500 Bl ading 20. 000 0. 000
HOUR 1. 500 67.50
45. 00000 1.500 67.50
0040 203-01597 Pot hol i ng 100. 000 31. 500
HOUR 15. 000 2,250.00
150. 00000 46. 500 6, 975. 00
0045 203-02330 Labor er 20. 000 2.000
HOUR 0. 000 0. 00
35. 00000 2.000 70. 00
0050 206-00066 Structure Backfill (Flowable Fly Ash) 50. 000 0. 000
cY 0. 000 0. 00
80. 00000 0. 000 0. 00
0055 208-00012 Erosi on Log Type 1 (9 Inch) 200. 000 0. 000
LF 22.000 110. 00

5. 00000 22.000 110. 00
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PCN: 22100-BI D ESTI MATE RUN 04/ 20/ 2020
PRQJECT: STA0504- 905 ESTI MATE NO 0003 14: 36: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00035 Aggr egat e Bag 96. 000 64. 000
LF 32. 000 640. 00
20. 00000 96. 000 1, 920. 00
0065 208-00045 Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0. 00
1, 000. 00000 1.000 1, 000. 00
0070 208-00051 StormDrain Inlet Protection (Type I) 40. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0075 208-00106 Sweepi ng (Sedi ment Renoval ) 40. 000 4. 000
HOUR 3.500 157. 50
45. 00000 7.500 337.50
0080 212-00006 Seeding (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0. 00
0085 213-00004 Mil ching (Weed Free Straw) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0090 403-00721 Hot M x Asphalt (Patching) (Asphalt) 38. 000 0. 000
SY 0. 000 0. 00
77.00000 0. 000 0. 00
0095 601-06150 Concrete (Patching) 377.000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0100 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 208. 000 12. 000
LF 48. 000 7,380. 00
153. 75000 60. 000 9, 225. 00
0105 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 40. 000 0. 000
LF 24.000 4,014.00
167. 25000 24.000 4,014.00
0110 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 76. 000 0. 000
LF 0. 000 0. 00

200. 75000 0. 000 0. 00
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PCN: 22100-BI D ESTI MATE RUN 04/ 20/ 2020
PRQJECT: STA0504- 905 ESTI MATE NO 0003 14: 36: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 0. 000 0. 000
LF 0. 000 0.00
368. 00000 0. 000 0. 00
0120 603-01545 54 Inch Reinforced Concrete Pipe (Conplete In Place) 2, 458. 000 1, 402. 000
LF 1, 042. 000 432, 951. 00
415. 50000 2,444,000 1, 015, 482. 00
0125 603-50018 18 Inch Plastic Pipe 70. 000 0. 000
LF 0. 000 0.00
64. 00000 0. 000 0. 00
0130 604-19010 Inlet Special (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
8, 800. 00000 0. 000 0. 00
0135 604-26010 Vane Grate Inlet (Double) (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
6, 500. 00000 0. 000 0. 00
0140 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0145 604-30015 Manhol e Sl ab Base (15 Foot) 9. 000 3. 000
EACH 3. 000 21, 000. 00
7, 000. 00000 6. 000 42, 000. 00
0150 604-39000 Manhol e Speci al 1. 000 0. 000
EACH 0. 500 4, 500. 00
9, 000. 00000 0. 500 4, 500. 00
0155 625-00000 *Construction Surveying 1. 000 0.570
LS 0. 000 0.00
27,400. 00000 0.570 15, 618. 00
0160 626- 00000 *Mobi | i zat i on 1. 000 0.530
LS 0. 000 0. 00
260, 071. 00000 0. 530 137, 837. 63
0165 626-01114  *Public Information Managenent (Tier V) 140. 000 77.000
DAY 28. 000 2, 240. 00

80. 00000 105. 000 8, 400. 00



CONTI D

ROADWAY

CAT NO0200

0170 630-00000

0175

630- 00007

0180

630- 00012

0185

630- 80335

0190

630- 80341

0195

630- 80342

0200

630- 80350

0205

630- 80355

0210

630- 80360

0215

630-80370

0220 630-80380

C22100

22100-BID
STA0504- 905

| TEM
DESCRI PTI ON

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Barricade (Type 3 MA) (Tenporary)

Size A

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

Si ze B)

Panel

*Vertical

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Barrier (Tenporary)

*Traffic Cone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
300. 000
HOUR
25. 00000
89. 000
DAY
100. 00000
30. 000
DAY
400. 00000
6. 000
EACH
75. 00000
90. 000
EACH
40. 00000
36. 000
EACH
50. 00000
15. 000
EACH
30. 00000
7. 000
EACH
2, 500. 00000
88. 000
EACH
80. 00000
250. 000
LF
40. 00000
30. 000
EACH

5. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

63. 000
17. 000
80. 000

3. 000
11. 000
14.000

2.000
1.600
3. 600

36. 000
28. 800
64. 800

9. 000
9. 900
18. 900

0. 000
0. 000
0. 000

3. 000
3. 300
6. 300

29. 000
50. 200
79. 200

0. 000
0. 000
0. 000

2.500
24.500
27.000
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ESTI MATE RUN 04/ 20/ 2020

1, 700

4,400

120.

1,152

495.

8, 250

4,016

122.

.00

00

00

00

00

.00

00

00

.00

14: 36: 26

AMOUNT

8, 000

5, 600

270.

2,592

945,

15, 750

6, 336

135.

.00

00

00

00

00

00

.00

00

00

.00

00



CONTI D:

CAT NO0200

0225 630-85010

0230

700- 70010

0235

700- 70023

0240

700- 70034

0245 700-70111

CAT NO0400

0250 620-00002

0255 620-00012

0260 620-00020

ESTI MATE NO 0003 14: 36: 26
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH' S CUMULATI VE
UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
2.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
3, 200. 000 2,173.500
FA 1, 026. 500 1, 026. 50
1. 00000 3, 200. 000 3,200. 00
72, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 1,763,789.00$% 505, 104.00 % 1, 315, 178. 63
1. 000 1. 000
EACH 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
1.000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMT $ 24,000.00 $ 0.00% 24, 000. 00
PRQIECT TOTAL CURRENT AMI $ 1,787,789.00$% 505, 104.00 % 1, 339, 178. 63

C22100
22100-BID
STA0504- 905

| TEM
DESCRI PTI ON

ROADWAY

*| npact Attenuator (Tenporary)

Revi si ons

F/ A M nor

Cont r act

F/ A On-The-Job Trai nee

Inlet

F/ A Install

Project First Program

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON
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